From: Carlson, Brian M <Brian.Carlson@illinois.gov>

Sent: Wednesday, October 13, 2010 7:26 AM

To: Holly Ostdick

Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011)

Yes, please move all CMAQ preconstruction to construction as these activities are being
completed in-house, and please process cost increase as suggested in your response to our
request.

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]

Sent: Tuesday, October 12, 2010 9:04 PM

To: Carlson, Brian M

Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011)

Brian:

The total programmed for this project, which includes pre-construction activites is $345,000
total (276,000 federal). Would you like to move all phases into Construction and request an
increase of $270,000 total ($216,000 federal)for a total project cost of $615,000 total (5492,000
federal)?

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]
Sent: Thursday, August 12, 2010 11:53 AM

To: Holly Ostdick

Subject: CMAQ Project - US 14 at Kelsey Rd (TIP ID 10-09-0011)

Our agency is requesting a cost change for the subject improvement. The cost estimate on the
CMAQ Application for the construction portion of the improvement is $250K (5200K CMAQ).
The Phase | cost estimate is S615K. The current limits of the improvements appear to
consistent with what was assume in the CMAQ Application although the traffic signal system
will require complete replacement due to the age of the system and extent of the impacts and
is the main reason for the increase in the cost for the improvement. Therefore we are
requesting an increase in the CMAQ amount of $292K for a total CMAQ amount of $S492K.

This project is currently in our FY 2011 program with a target letting of 03CY11.



